CIC#: 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS Accounts Of T
Billed Date: 02-0ct-2013 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Customer Order Number:DW8694216601 Mission Assignment No:

D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No.
58033029
“Partial # 64 03-Sep-2013  Thru 02-Qct-2013

Billed Office (Mail To):

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M S 002
ATTN JEFF MARSALA

26 W MARTIN LUTER KING DRIVE
CINCINATT! OH 45268-7702

088 020X

T

LAR AR B AR B A 2 N I AR R R A I B N

Billing Office (Send Remittance To):

USACE FINANCE CENTER
USACE FINANCE CENTER E3
5722 INTEGRITY DRIVE

Collection Vou. No.

*
*
v
*
"
*
»
*
*
»
-
*
-

*E 4 ¥ % E F F + * F ¥ P

MILLINGTON TN 38054-5005

Billing

$2,541.20

068088 X 8145.0000 2008 00 000C 012166 2500 00000 68010727
068 068 X 8145.0000 2012 00 0000 012166 2500 00000 68010727

$6,335.60
$25,566.38

escription’

096 NAX  3122.0000 £

DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

WORK PERFORMED BY OTHER COE EST

1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 REIMBURSABLE - INSIDE CORPS

2 INHOUSE - LABOR
2 INHOUSE - LABOR
2 INHQOUSE - LABOR

DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

3 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST

LORPS CERTINCATION

-+ GERTIFY THAT TME ABOVE ARTICLES WERE OELIVERED AND/B
HE SERVIGES PERFORMED AS STATED AND THAT THE PAYMES
1EQUESTED (S CORRECT T0 THE BEST OF MY KNOWLEDGE A%
HOULD BE PAD AND CHARGED TO THE APPROPRIATH::.:
3 FUNDL TED." .

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

T IECIYRIGG

f “§57847
AUDIYED BY Qm- HLL [S25878
1,232.27
$471.07

TPN8 INPUT g Subtotal: $2,541.29
$1,772.46
'ERTIFIED BY $791.95
$3,771.19

DRTR CERYIFTED / ’/Qf/%, Subtotal: $6,335.60
$25,566.38

Subtotal: $25,566.38

Total Billed Amount: $34,443.27}

Less Partial Amount Paid: - $0.00F
Payment Due Date: 01-Nov-2013 Pay This Amount: $34,443.27

cobilnonit.516 v2.1.4




Page 2of 2

CIC#: 99EPA  EPA SUPERFUND PROGRAM

Billed Date: 02-Oct-2013
Customer Order Number:DW9694216601 Mission Assignment No:
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.
58033029
Partial # 64 03-Sep-2013 Thru  02-Oct-2013
Billed Office (Mail To): Billing Office (Send Remittance To):
ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER
FINANCIAL MANAGEMENT CENTER M S 002 USACE FINANCE CENTER E3
ATTN JEFF MARSALA 5722 INTEGRITY DRIVE
26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702 MILLINGTON TN 38054-5005

Funds Authorized: $6,200,000.00 CERﬂ‘Fl&:!:E OF OFFICE BILLED
Total Billed Amount: $5,976,416.83 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $5,941,973.56 should be charged to the appropriationf¥§iarnd/er fund(s) as indicated above, or that the advance
Current Billed Amount: $34.443.27 paymeqt requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.516 v2.1.4

.




* cuortl.2.1.42 467 Page: 1

TRANSACTION LISTING Date: 11-JAN-2014
NEW YORK DISTRICT Time: 19:12:32 ~

AMSCO CODE: 012166 ACCOUNTING PERIOD: 09-2013
INHOUSE - LABOR
Transaction Date Charge Code Work Date Emp ID FOA Hours  Type Labox $ G&A $ Indirect $ Total
17-SEP-2013 204A4D 16-SEP-2013 CALAMTS523 5 RG $369.72 $77.64 $173.77 $621.13
18-S8P-2013 OE15D9 11-SEP-2013 E00024701 b RG $49.15 $10.32 $23.10 $82.57
18-8EP-2013 1CB714 20-SEP-2013 NEJAP4500 44 RG $3,253.58 $683.25 $1,529.18 $5,466.01
15-SEP-2013 204A4D 25-SEP-2013 CALAR7523 2 RG $147.89 $31.06 $69.51 $248.46
20-SEP-2013 CE15D9 26-8EP-2013 NEJAP4500 16 RG $1,183.12 $248.46 $556.07 $1,987.65

SUBTOTAL CO $5,003.46 $1,050.73 $2,351.63 $8,405.82
REIMBURSABLE -~ INSIDE CORPS
Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind Total
04-SEP-2013 W16ROE22483402 W16ROE22483402 NA 1 WKBOTHCOE $19,354.22
04-SEP-2013 W16ROE31774155 W16ROE31774155 NA 1 WKBOTHCORE $6,212.16
17-SEP-2013 W16ROBB20882646 W16ROEB2882646 NA 1 WKBOTHCOE $471.07

SUBTOTAL COST: §26,037.45

TOTAL COST: $34,443.27

LA RS i a2 e A R e R I e R e e a2 22 2

w¥* END OF REPORT - 11-JAN-2014 - 19:12 -~ SID E3CEFMPLl +##*
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FOR OFFICIAL USE ONLY (FOUO)




msfer.2.1.14 118 Page: 1
99EPA Date: 11-JAN-2014
Time: 19:57:36
PROGRESS REPORT
NEW YORK DISTRICT
CORNELL DUBILIER, NJ
IA Number: DW9694216601
MONTHLY REPORT FOR SEPTEMBER 2013
Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)

STATEMENT OF CHARGES FOR PERIOD:

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period:
Total Expended to Date:

§5,976,416.83

$0.00
$0.00

FOR OFFICIAL USE ONLY (FOUO)

Total Funds Authorized: $6,200,000.00 $0.00 $6,200,000.00
Less Total Expenditures: (=) $5,976,416.83 $0.00 $5,976,416.83
Less Undelivered Orders: {-) $161,861.28 $0.00 $161,861.28
Less Commitments: (=) $0.00 $0.00 $0.00
Funds Available Balance: $61,721.89 $0.00 $61,721.89
BILLING ACTIVITY (096X3122):

Bill Numbez: 58033029

Funds Expended During Report Period: $0.00




msfcr.2.1.14 118
99EPA

NEW YORK DISTRICT
CORNELL DUBILIER, NJ
IA Number: DW9694216601

Bill Number: 58033029
Bill Invoice Date: 02-0CT-2013

Monthly Billing Amount (096X3122):

Monthly Direct Fund Cite Contrxact Cost:

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

WO D QO DY

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individuyal Location

ANITA E CALAT
BRIAN J PACKOWSKI
PATRICK C NEJAND

NEW YORK DISTRICT
NEW YORK DISTRICT
NEW YORK DISTRICT

TOTAL LABOR:

$0.00
$0.00

Costs for
Current Month

PROGRESS REPORT

Prior Month's
Summary

Page: 2
Date: 11-JAN-2014
Time: 19:57:36

Project Costs
te Date

§0.00 $1,278,986.61 $1,278,986.61

$0.00 $555,369.58 $555,369,58

$0.00 $2,852.46 $2,852.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 80.00

$0.00 $0.00 §0.00

$0.00 $2,897,486.76 $2,897,486.76

$0.00 $4,734,695.41 $4,734,695.41

$0.00 $1,241,721.42 $1,241,721.42

$0.00 $5,976,416.83 $5,976,416.83
Function Hours Labor Amount
PROGRAM ANALYST 7.00 $869.59
CIVIL ENGINEER 1.00 $82.57
CIVIL ENGINEER €0.00 67,453.66
68.00 $8,405.82

**********i*********ikiﬁ***ﬁ****ﬁ**i***ﬁi**i***i'******tt******i*w**ti***'t*

*w« END OF REPORT - 11-JAN-2014 - 19:57 =~ SID E3CEFMP1 #++

i****Q*#******Q***k**t*w***'**t****'****i**ti***'*******f*****i*t*wﬁ***iii**
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Progress Report for
EPA Region I

Cornell (OU2) Superfund Site Phase: Project Site
Site: . .
South Plainfield, NJ Ou2 - Soils P: 908-769-1601
Bill No. : 58033029 IAG Number: DW96942166-01-0
IAG Award Date: 26 September 2008
IAG Expiration Date: 31 July 2015
Repqrtmg | From: To: EPA RPM: USACE TM:
Period:
. . Ken Maas
01 September 2013 30 September 2013 Diego Garcia 816-389-3709
212-637-4947 '
Work Performed ¢ Building Demclition and Remedial Action for Soils Completed,
¢ Final Closure Report was accepted by USEPA/USACE on 24 Sep 2013
e Operation & Maintenance (O&M} of CDE site was initiated on September 12, 2012. 1st inspection
was held on January 7, 2013. 2nd inspection held on August 29, 3013. SES to perform two more
inspections in October..
USACE Contract s Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for
funded with the | $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line Item 1101 to Sevenson Environmental
ARRA Services, Inc. Sevenson's Low Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.
Appropriation e Corps awarded ARRA funded contract modification for LTTD on 21

(TAS: 68 9/0 8195)

December 09 for $ 24,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line item 1102 fo
Sevenson Environmental Services, Inc.
o Total ARRA contract awarded to date for Cornell QU2 Soils under Corps

Confract W912DQ-04-D-0023, D.O. #11 is $ 30,000,000.

USACE
Contractor work
funded with the
ARRA
Appropriation
{TAS: 68 9/0 8195)

e General - The ARRA contract includes the excavation and handling of contaminated materials

within the excavation limits; the mobilization, start-up and operation of a Low Temperature Thermal
Desorption (LTTD) unit; Engineering Services supporting the obtainment of necessary permits for
operation of the LTTD unit and the conducting of monitoring of the LTTD unit.
¢ The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative total
of $30,000,000.00.

Meetings ¢ As necessary as per direction of the USEPA RPM.
[

Key Milestones s Award Date: 31 October 2008

Completed e  NTP Date: 31 October 2008

o Pre-Construction Conference: 12 November 2008
¢ Pre-Work Conference: 10 December 2008
s Pre-Construction Safety Conference: 4 March 2009

e March 2009 - Sevenson Environmental Services (SES) issued a notice to proceed to their LTTD
subcontractor, Maxymillian for preparation of plans, permit equivalency documents and procurement
related to the LTTD unit.

e  April 2009 — Sevenson commenced excavation of contaminated soil at project site.

s May 2009 - Contractor completed switch to 100% renewable energy sources for site power through
the local utility (PSE&G).

10F5




Progress Report for
EPA Region Il

June 2009 - Sevenson and their Low Thermal Desorption Unit {(LTTD) Maxymillian Technologies,
Inc. and ENSR submitted an equivalency permit application to the NJDEP.

August 2009 — Sevenson's Low Thermal Desorption unit subcontractor Maxymillian Technologies,
Inc. commenced mobilization of plant equipment to the site.

August 2009 ~ Maxymillian received a Permit Equivalency pemit for their LTTD unit from the
NJDEP.

1 October 2009 —~ Sevenson commenced screening of excavated material for LTTD unit.
3 November 2008 — LTTD unit commenced 24 hr clean material testing. '
9 November 2009 — LTTD unit commenced contaminated material treatment.

16 November 2009 — LTTD unit commenced 24 hour operations for treatment of contaminated
material.

16 November 2009 ~ Sevenson commenced loading and transportation of debris with Haz-PCB
TSCA classification for disposal at EQ facility in Michigan. Maxymillian continued operating their
LTTD unit.

10 December 2009 ~ NJDEP provided Conditional approval of the LTTD Performance Test Plan.

11 December 2009 — USEPA Region 2 Administrator Judith Enck conducted a site tour and a press
event with local elected officials.

ARRA Award: 26 August 2009 for $ 6,000,000.
ARRA Award: 21 December 2009 for $ 24,000,000.
Total ARRA Award to date = $ 30,000,000.

The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative total
of $30,000,000.00.

Building Demolition and Remedial Action for Soils Completed.

20F5




Progress Report for
EPA Region Il

Projected Work ‘

Narmrative e QOperation & Maintenance (O&M) of CDE site was initiated on September 12, 2012, 1st
inspection was held on January 7, 2013. 2nd inspection held on August 29, 3013. SES fo
perform two more inspections in October.

e Pavement crack repairs. PO being processed

¢ Joint Sealing repairs to be performed on Friday Oct-15-13.

o Task order closeout completion date is Oct 28, 2013.

e Punch List items — Joint Sealing, demobilization activities & Install seep holes in CB-12
(pending water analysis).

¢ Carbon Disposal — Find aiternate source because the recycle plant in Calgon is down. Disposal
scheduled for Tuesday Oct-15-13

[

Meetings o As necessary as per direction of the USEPA RPM.

®

Key Milestones + Completion of Projected work items noted above.

Forthcoming .

Technical Issues: e None

Schedule Issues: e None

Funding: Estimate Cost At Completion: $80,600,000.00

MIPR to Other NWK % 82882646, E&DDC, A/E (Malcolm Pirnie) - $26,037.45 expended in September 2013

Coms: M&S Fee/GSA Vehicle %. 83366152/22332979 - § 8,405.82 expended in September 2013

IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
.$2,000,000 - $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 $30,000,000 $46,000,000 1 May 09
ARRA Funds ARRA Funds

$1,000,000 $24,000,000 $25,000,000 $71,000,000 22 Jun 09
$1,100,000 {—) $1,100,000 $0.00 $71,000,000 8Jun 10
$600,000 (- ) $600,000 $0.00 $71,000,000 30 Dec 10
$1,760,000 (—) $1,760.000 $0.00 $71,000,000 12 Apr 11
$150,000 _ $6,950,000 $7,100,000 $78,100,000 16 Aug 11
(—~) $610,000 $610,000 $0.00 $78,100,000 2Feb 12
$100,000 $2,400,000 $2,500,000 $80,600,000 24 Aug 12
$100,000 {—) $100,000 $0.00 $80,600,000 21Jdun 13

30F5




Progress Report for
EPA Region |l

Expenditures
USACE
Funded Current Bill Previous Cum Billed | Remaining
Funding
$6,200,000 $34,443.27 $5,941,973.56 $223,583.17
Contract
Available Previous Cum. Estimated Accrued Estimated Total Estimated Notes
Funded Funding Invoiced Invoice #59 ~ Accrued / Invoiced Remaining To
September 2013 through Invoice #59 — Invoice
September 2013
$36,773,874.00 | $36,273,14261 $500,731.39 Eamings Through Invoice #59 Earnings Through Value through SES Env
Payment# 58 (Sep 2013) Payment# 59 Invoice #59 Physically
{Aug 2013) $10,303.49 (Sep 2013) $2,518,883.24 | Complete
$33,743,955.88 $33,754,259.37
$ 30,000,000 $0.00 Eamings Through $0.00 Eamings Through Value through | gEg Epy
ARRA Payment# 34 Payment # 34 Invoice #34 | pnysicaly
(Nov 2010) (Nov 2010) $0.00 Complete
$30,000,000.00 $30,000,000.00 -
$7,626,126.00 | $7,626,126.00 $0.00 $7,622,723.46 $0.00 $7,622,723.46 Through $3,402.54 LATA-
Through Final Final Payment #8 Physically
Payment #3 $7.622,723.46 Complete
(May 2013) (May 2013)
$7.622,723.46
Obligations Plan _

Contract Planned Date Actual Date Notes
W912DQ-04-D-00023/0011/0001 | $14,000,000.00 | 31 Oct 2008 | $14,000,000.00 | 31 Oct 2008 SES Award
W912DQ-04-D-00023/0011/1101 $6,000,000.00 | 26 Aug 2009 | $6,000,000.00 | 26 Aug2009 | SES ARRA Award
W912DQ-04-D-00023/0011/1102 | $24,000,000.00 [ 21 Dec 2009 | $24,000,000.00 | 21 Dec 2009 | SES ARRA Award
W912DQ-04-D-00023/0011/1103 $9,809,483.61 [ 24 Feb 2010 | $9,909,483.61 | 24 Feb 2010 SES Award

W912DQ-10-D-3014/0001 $3,574,791.00 | 07-Jun-2011 | $3,574,791.00 | 07-Jun-2011 LATA Award
W912DQ-10-D-3014/0001 $0.00 | 08-Jun-2011 $0.00 | 08-Jun-2011 LATA Award
W912DQ-04-D-00023/0011/1104 $5,000,000.00 { 10Jun2011 | $5,000,000.00 | 10 Jun 2011 SES Award
W912DQ-10-D-3014/0001 $1,721,000.00 | 22-Sep-2011 | $1,721,000.00 | 22-Sep-2011 LATA Award
W912DQ-10-D-3014/0001 $2,330,335.00 | 27-Oct-2011 | $2,330,335.00 | 27-Oct-2011 LATA Award
W912DQ-04-D-00023/0011/1105 $4,926 485.00 | 30 Nov2011 | $4,926485.00 | 30 Nov 2011 SES Award

Wg12DQ-04-D- $35,944.00 16 Jui 2013 $35,944.00 16 Jul 2013 SES Award
00023/0011/1106A/1107

W912DQ-04-D- $2,401,230.00 | 19Sep 2013 | $2,401,230.00 | 19 Sep 2013 SES Award
00023/0011/1107/1107A

Site History & IAG Scope of Work Summary

[ BACKGROUND:

40F5




Progress Report for
EPA Region I

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey. During its years of
operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured electronic parts and components,
including capacitors. It is reported that transformer oils were tested for an unknown pericd of time during plant operations. It
is alleged that during their operations, Comell Dubilier Electronics, Inc. dumped material contaminated with polychlorinated
biphenyls (PCBs) and other hazardous substances directly onto site soils. The site is currently known as Hamilton Industrial
Park and is occupied by an estimated 15 commercial businesses. Through the years, numerous companies have operated at
the site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the site, and the nearest
residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:
» Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and contaminated soils
that exceed New Jersey's Impact to Groundwater Cleanup Criteria (IGWSCC) for contaminants other than PCBs:
« On-Site treatment of excavated scils amenable to treatment by Low Temperature Thermal Desorption (LTTD),
followed by backfilling of excavated area with treated soils;
 Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility for disposal,
with treatment as necessary;
Installation of a multi-layer cap or hardscape;
Installation of engineering controls;
Property restoration.
Implementation of institutional controls.
All miscellaneous activities to complete the above.
ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the
mobilization, start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering Services
supporting the obtainment of necessary permits for operation of the LTTD unit and conducting monitoring of the

LTTD unit.
Project Delivery Team
Name : Responsibility
Diego Garcia RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Alt. COR
- Patrick Nejand Project Engineer COR
Matthew Creamer Project Engineer
Ronny Hwee, P.E. Project Engineer
Ken Maas Project/Technical Manager (NWK)
Richard Gajdek, P.E. Project Manager
Heather Morrow Contract Speclalist (NWK)
‘Shelley Thomas Contracting Officer (NWK)
Qal A YM VS D 2013
Name: Richard GajdeK, 917 790 8234 Date:

50F5




Report Date: 09/22/2015 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Interagency Agreement (IA) No. DW96942166

Invoice No. 58033029

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $34,443.27

Total Invoice Amount: $34,443.27



Report Date: 09/22/2015

VENDOR CODE:
NAME:

APPROVED BY:
DESCRIPTION:
VOUCHER TYPE:
AGREEMENT #:

SCHD FISC YR:
VOUCHER DATE:
SCHD DATE:

CLOSED DATE:
SUBMITTING SFO:
AGENCY HEAD APRVL:
COMMENTS TO PRINT:

Page 1 of 1

SCORPIOS Proof of Payment

278348

TRANS CODE: PV

U.S. ARMY CORP OF ENGINEERS

CONVERSION
C

2014
12/15/2013
01/17/2014
01/17/2014
27

SCHD CAT:

DW96942166 58033029 E3

CHECK TYPE:

SCHD TYPE: C

VOUCHER NO: 58033029

NO CHECK DISB FLAG: C
PROMPT PAY TYPE:

D. O.: KCO00

SCHD NO: AVC140074

VOUCHER AMT: 34,443.27
HOLDBACK AMT: 0.00
CLOSED AMT: 34,443.27

OUTSTANDING AMT:
IN TRANSIT AMT: 0.00

DIRECT DISB NUMBER:

FY: 2014 SCHEDULE CAT: SCHEDULE TYPE: C SCHEDULE NUMBER: AVC140074
INDICATORS - TREASACT: C POST TREASACT: T POST DETAILS: T EXP: F
PAYMENT VOUCHER SITE PAYMENT CHECK
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER
278348 PV B4000531867 1 02Gz 34,443.27 01247998

SCORPIOS POP report format updated May 2013

BACKOUT: F
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